

**PUBLIC WORKS PROJECTS IN SUISUN CITY, CA**  
**December 2010**

PROJECT	STATUS	COMMENTS
<b>CITY PROJECTS</b>		
<b>MAIN STREET REHAB</b> - Repair sections of Main St. from Solano St. to Driftwood Dr., plus replacement of some sidewalks, ramps & streetlights.	Under construction.	Est. completion <i>January 2011</i> .
<b>HIGHWAY 12 STREET NAME SIGNS</b> - Replacement of street name signs on signal arms over Highway 12.	<i>Traffic Control contractor awaiting Cal Trans permit. Sign fabricator &amp; installer were issued Notices to Proceed</i>	City Public Works staff will install signs. Estimate completion December 2010.
<b>HIGHWAY 12 ROAD SIGNS</b> - Remove, relocate existing & install additional road signs on Hwy 12.	<i>Cal Trans permit issued to city. Awaiting RDA funding to proceed.</i>	<i>Estimate completion January 2011.</i>
<b>GAP CLOSURE - Phase 3</b> - Landscaping & irrigation from new bike path bridge to Highway 12 on-ramp.	Redesigning & rebidding.	Est. construction to begin Spring 2011.
<b>GRIZZLY ISLAND TRAIL</b> - Bikepath and walkway between Marina Blvd. and Grizzly Island Road.	In conceptual design phase.	Estimate construction to start in 2011.
<b>WATERFRONT DISTRICT SIGN</b> - Signify location of the Waterfront District - Near Train Station Plaza	<i>Working with PG&amp;E to start process of relocating their lines.</i>	In preliminary design with ad-hoc committee. Moving forward with changes per Council.
<b>ELECTRONIC MESSAGE BOARD</b> - Will display rotating messages on city events, accomplishments and goings-on. - Corner of Pennsylvania Ave. and Hwy. 12	In preliminary design with ad-hoc committee.	